# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|
| Sept. 5, 2021 to May 15, 2022<br><br>1. | Layout Designer | 6.8 hours | LM | Specifics of work log in the column below<br>- Head Website layout designer<br>- Graphic designer (merchandise, sponsors)<br>- Photography |
| Sept. 5, 2021 to March 6, 2022<br><br>2. | Website Content | 7.5 hours | SC | - Head of website content<br>- Created descriptive text<br>- Polished website layout<br>- Graphic designer (merchandise)<br>- Photography |
| Sept. 5, 2021 to April 17, 2022<br><br>3. | Graphic Design | 14.6 hours | EK | - Lead graphic designer<br>- contributed content (artists, desc, merchandise)<br>- Created graphics (artists, logo, merchandise) |
| Sept. 5, 2021 to May 15, 2022<br><br>4. | Programming | 8.7 hours | RC | - Implemented content (descriptions, art)<br>- Polished graphics/web layout |
| Sept. 5, 2021 to May 15, 2022<br><br>5. | Programming | 35.25 hours | JN | - Created website layout<br>- Implemented content (descriptions, art)<br>- Bug fixes<br>- Cteated/populated web pages |
| Sept. 5, 2021 to May 15, 2022<br><br>6. | Programming | 20.75 hours | AW | - Created website layout<br>- Implemented content (descriptions, art)<br>- Bug fixes<br>- Cteated/populated web pages<br>- Implemented SPA |

Advisor Name: __James Wilson_____  Student Initials: __LM, SC, EK, RC, JN, AW_____

Advisor Signature:_____