Title	Date	Time	Assignee	Notes
Canva plan	9/15/21	15 min	LM	Create brief outline of the webpages - regular template
Make basic plan	11/5/21	1 hour	EK, SC	Brainstorm ideas for website - settled on music event idea
Basic flask website	12/2/21	2 hours	JN	Create basic flask website, install bulma and sass with NPM, deploy on Heroku
First Team Meeting	12/5/21	1 hour	JN, EK, AW, RC, LM	Discuss goals for the website - navbar layout
Begin coding home page	12/6/21	30 min	JN	Create countdown timer, add image, create section layouts
Switch to Bootstrap	12/7/21	30 min	JN	Switch from Bulma to Bootstrap then recreate the navbar and footer
				Update: countdown timer mentioned previously
Code most of the layout of the home page	12/8/21	1hr 10min	AW	Create new countdown timer, create sections, add text
Finish the page layout	12/9/21	40 min	AW	Add the final two slides of the design from canva, Make a properly fitting background image for the title
Add the basic navbar	12/10/21	40 min	AW	Find a proper animation, make navbar hideable
Edit navbar	12/10/21	30 min	JN	Adjust navbar animation speed and direction, use icons
Final home layout edits before merge	12/11/21	1 hr 30 min	JN, AW	Make background image full page, standardize page layout, clean up code formatting, merge branch to main
Artist brainstorming	12/11/21	40 min	EK	Began coming up with music artists to appear on the

				website, brainstormed names and descriptions
Adjust typography and color	12/12/21	30 min	JN	Make the home text adjust size to the screen, make the sponsors images scroll horizontally for mobile, import colors from demo pallette
Meeting	12/12/21	1 hour	JN, RC, SC, LM	Adjustments for home page, plan new pages, decide music genre, plan merch
Configure SQLite database for the store	12/13/21	2 hours	JN	Create base pages specified in previous meeting, create store card grid, set up SQLite database with relational models to store merchandise information, create working merchandise template
Work on artist profiles	12/13/21	1 hour	EK	Expanded artist profiles by writing detailed descriptions, as well as brainstorming more artists and designs
Create item search and tag filters for store	12/14/21	1 hr 30 min	JN	Create search and tag checkboxes for searching for items
Create script to manage database and style store	12/15/21	1 hour	JN	Create script to view, add, and delete items and tags in the database; make tags automatically generate on the website; improve appearance of query inputs
Design artist merchandise	12/15/21	1 hour	EK	Started brainstorming possible designs and creating preliminary designs to appear on artist merchandise
Design artist merchandise	12/16/21	50 min	EK	Continued to create designs to appear on artist merchandise
Artist Layout	12/17/21	20 mins	LM	Create a rough draft of the website layout for the artists page
Design artist merchandise	12/17/21	25 mins	EK	Continued to create designs to appear on artist merchandise

Meeting	12/19/21	1 hr 15 min	JN, RC, LM, SC, AW, EK	Discuss artists page, import sales and refund page, assign tasks
Add descriptions	12/19/21	10 minutes	RC RC	Added descriptive text to About, Host, and Schedule under homepage
Create proper footer with newsletter form	12/20/21	30 minutes	JN	Create footer with newsletter
Create contact page	12/20/21	1 hr	JN	Create contact page, create contact form, add contact info
Brainstorm artist merchandise designs	12/27/21	30 min	EK	Brainstormed possible designs for artist merchandise and album covers
Design artist merchandise	1/5/22	2 hours 40 minutes	EK	Continued to create designs to appear on artist merchandise
Meeting	1/16/22	30 min	JN, RC, LM	Final changes before January submission
Edits	1/18/22	45 min	JN	Rearrange home page items and small color tweaks
Meeting	2/20	45 minutes	RC, EK, SC, LM, JN	Addressed the feedback, debriefed on what to do from there
Create artist layout	2/28	45 min	AW	Create layout of artist page
Merchandise Creation	3/06	3 hours 30 minutes	SC, EK	Create merchandise and logos for artists
Sponsor Design	03/06/22	45 minutes	LM	Create the sponsors' logos for the home page
Import information for legal pages	3/6	30 min	JN	Generate privacy policy. Copy paste prepared return policy and licensing.
Edit store	3/8	1 hr 30 min	JN	Populate the store with items and use masonry tile layout.

	1			
Edit artists page	3/9	1 hour	JN	Fix links, add a button to expand text, and adjust colors.
Finished FAQ	3/9	30 min	RC	Completed FAQ
Style Registration	3/9	45 min	AW	Made the registration page look ok
Edits before state submit	3/10	2 hours	JN	Populate home page with images, complete merch store, small edits.
Meeting	3/20	1 hour	JN, RC, LM, AW	Evaluate project after state. Plan for edits and improvement.
Begin adding working newsletter	3/21	2 hours	JN	Create base emailing - works on home computer but not when deployed
Fix newsletter to work on production	3/23	2 hours	JN	Put email login info in cookies and disable captcha to allow heroku to send emails
Update and restyle store	4/3	3 hours	AW	Show item cards immediately when tag selected and css styling
Website Logo	4/17	30 minutes	ЕМ	Edit and create website logo
Add circular loading bars for countdown	5/3	1 hour	JN	Use LoadingBar.js library for circular loading bars in home
Start converting app into SPA	5/3	1 hour	AW	Start of converting webpage to Single Page App for faster loading and page transitions
SPA bug fixes	5/9	2 hours	AW	Fix javascript webpage loading issues
Style edits	5/9	30 minutes	JN	Z-index and alignment fixes for webpage
SPA bug fixes	5/11	1 hour	AW	More bug fixes for SPA
SPA finished	5/12	1 hour	AW	LoadingBar.js loading bars didn't work - switch to bootstrap loading bars to fix issue

Logo	5/12	30 minutes	RC	Tried to import the logo on the home page.
Visual effects additions	5/13	3 hours	JN	Make parallax image for home screen, make scroll to reveal and artists cards for subsequent section
Fixed calendar	5/15	2 hours	RC	Fixed sponsor logos. Added new events and readjusted the calendar.
Final changes before submission	5/15	4 hours	JN, AW	Add page switching animations and navbar back animation. Compress js and css for faster loading, edit colors, smaller edits for viewing on mobile